

Approved For Release 2003/08/11 : CIA-RDP82-00457R006400490007-5

CENTRAL INTELLIGENCE AGENCY

SECRET

25X1

Annex 1

Repair Plan of the Ship Repair Yard Wismar as Originally Conceived for the Year 1950

Name	Dates of Repair:		State of Completion on 31 Dec 1950	Value of work for 1950 in DM 1,000	Total value in in DM 1,000	Docking Time in Neptun		Kind of Repair work
	Beginning	Termination				Beginning	Termination	
<u>Lyuban</u>	1949	15 Mar 1950	100%	400	1,150	10 Feb 1950	1 Mar 1950	General overhaul
<u>Ilia Repin</u>	1949	15 Jun 1950	100%	1,250	1,975	"	"	General overhaul
<u>Primorye</u>	1949	20 Dec 1950	100%	3,500	4,824	1 Aug 1950	20 Aug 1950	Completion
<u>Tovarishch</u>	1948	1 Mar 1950	100%	300	2,611	"	"	Maintenance work
<u>Derbent</u>	1949	10 Sep 1950	100%	1,600	2,161	1 Aug 1950	15 Aug 1950	Completion
<u>A. Moshaisky</u>	1 July 1950	1952	12%	1,000	"	"	"	Maintenance work
<u>Pobeda</u>	1949	1951	35%	1,500	"	"	"	Maintenance work
<u>Vega</u>	1st quarter of 1950	1951	25%	1,500	"	"	"	Completion
<u>Vytshегда</u>	15 May 1950	1952	7%	500	"	"	"	Completion
<u>Kooperatya</u>	1st quarter of 1950	1951	30%	2,000	"	"	"	Maintenance work
<u>Kaliningrad</u>	1st quarter of 1950	1951	40%	2,500	"	"	"	Maintenance work
<u>Medvezhi</u>	"	3rd quarter of 1950	100%	464	900	"	"	Maintenance work
<u>Beluga</u>	"	"	"	225	"	"	"	Maintenance work

Approved For Release 2003/08/11 : CIA-RDP82-00457R006400490007-5

CONFIDENTIAL